





Defense Logistics Management System



SUPPORTING SOLDIERS
... WITH THE RIGHT
MATERIEL
... IN THE RIGHT PLACE
... AT THE RIGHT

TIME



LTG CHARLES S. Mahan
Deputy Chief of Staff
for Logistics

Supporting Soldiers...Sustaining



BOTTOM LINE

- Procurement language for all new developments and significant modernization's of legacy systems require development to IAW ANSI ASC X12.
- Army will continue to use DAASC for translation services between DLMS compliant systems and remaining MILS based systems.



LOGISTICS BASELINE

- Army Y2K Database -- 149 LOG Systems
- Approved Army Standard Systems Only
 - ➔ MACOM Unique Systems not Included
- Post Y2K New Developments
 - ➔ Wholesale Logistics Modernization Program
 - ➔ Single Stock Fund



PROGRESS

- ✓ 5 May 00 - DOD Directive 8190.1 approved by Mr. de Leon
- ✓ 8 Aug 00 - Received Tasking to Develop an Army Implementation Plan
- ✓ 17 Aug 00 - DCSLOG Memorandum Establishing Logistics IPT
- ✓ 23 Aug 00 - Work on Army Plan Began
- ✓ 2 Oct 00 - Draft Army Plan Produced
- ✓ 4 Oct 00 - Action Officer Staffing
- ✓ 20 Oct 00 - General Officer (2 Star) Staffing
- ✓ 16 Nov 00 - Forwarded Draft Army Plan to DLMSO & DUSD-(L)
 - 8 Dec 00 - Forward to Publisher for Final Edit
 - 15 Dec 00 - Submit to Army DCSLOG for Signature
 - 29 Dec 00 - Forward Approved Army Plan Version 1.0 to the DLMSO



NEED FROM DOD

- Directive - Canceling MILS-based Development & Functional Processes
- Approved - DOD Data Element Dictionary & Code Listing



BACKUP SLIDES



Y2K Mission-Critical Systems (28)

FUNCTIONAL	RESPONSIBLE	SYSTEM	PHASE	CERTIFICATION	LEVEL	IMPLEMENTATION	EVAL	EZE	CONTINGENCY PLAN	Testing in CCA
DCSLOG	MTMC	WPS	Y2K Certified	15-Oct-98	2	28-May-99	X		Yes	X
DCSLOG	MTMC	AALPS	Y2K Certified	15-Apr-98	2	19-Feb-99	X		Yes	
DCSLOG	MTMC	AMS	Y2K Certified	30-Sep-98	2	30-Oct-98	X		Yes	
DCSLOG	MTMC	CFM-HOST	Y2K Certified	01-Nov-98	2	15-Dec-98	X		Yes	
DCSLOG	MTMC	ELIST	Y2K Certified	01-Jul-97	2	31-Oct-98	X		Yes	
DCSLOG	MTMC	GOPAX	Y2K Certified	30-Sep-98	2	30-Oct-98	X		Yes	
DCSLOG	MTMC	IBS	Y2K Certified	30-Oct-98	2	08-Dec-98	X		Yes	
DCSLOG	MTMC	ICODES	Y2K Certified	30-Oct-98	2	30-Oct-98	X		Yes	
DCSLOG	PEO STAMIS	SAMS-1&2 Rehost	Y2K Certified	29-Mar-99	2	30-Sep-99		X	Yes	
DCSLOG	PEO STAMIS	ULLS-A	Y2K Certified	31-Mar-99	2	15-Jun-99		X	Yes	X
DCSLOG	PEO STAMIS	ULLS-G	Y2K Certified	19-Mar-99	2	24-Jun-99		X	Yes	X
DCSLOG	PEO STAMIS	SAAS-MOD	Y2K Certified	05-Mar-99	2	02-Jul-99		X	Yes	X
DCSLOG	PEO STAMIS	SARSS-1(0)	Y2K Certified	05-Mar-99	2	31-Aug-99		X	Yes	X
DCSLOG	PEO STAMIS	SARSS-2AC/2B	Y2K Certified	05-Mar-99	2	31-Aug-99		X	Yes	X
DCSLOG	PEO STAMIS	SARSS-2AD	Y2K Certified	05-Mar-99	2	31-Aug-99		X	Yes	X
DCSLOG	PEO STAMIS	SARSS GATEWAY	Y2K Certified	05-Mar-99	2	05-Mar-99		X	Yes	X
DCSLOG	PEO STAMIS	TC-ACCIS	Y2K Certified	18-Feb-99	2	29-Mar-99	X		Yes	X
USAMC	AMC - IOC	AWRDS	No Action Req		3			X		
USAMC	AMC - LOGSA	DODAAD	Y2K Certified	31-Mar-99	2	31-Mar-99		X		
USAMC	AMC - LOGSA	LIF	Y2K Certified	01-Apr-99	2	01-Apr-99		X	Yes	
USAMC	AMC - CCSLA	ACCLAIMS	Y2K Certified	15-Mar-99	2	15-Mar-99		X	Yes	
USAMC	AMC - ILSC	SDS	Y2K Certified	15-Mar-99	2	15-Mar-99		X	Yes	
USAMC	AMC - IOC	ADAP	Y2K Certified	14-Dec-98	3	26-Mar-99		X	Yes	
USAMC	AMC - IOC	MTMS	Y2K Certified	28-Dec-98	2	31-Dec-98		X	Yes	
USAMC	AMC - LOGSA	AACA	Y2K Certified	28-Feb-99	2	28-Feb-99		X	Yes	
USAMC	AMC - LOGSA	ATAV	Y2K Certified	22-Dec-98	2	31-Dec-98		X	Yes	
USAMC	AMC - LOGSA	UMV	Y2K Certified	21-Dec-98	2	31-Dec-98		X	Yes	
USAMC	AMC - LSSC	CCSS	Y2K Certified	15-Mar-99	2	15-Mar-99		X	Yes	



Y2K Non-Critical Systems

DCSLOG	DCSLOG	SAILS	REPLACED		0	02-May-99			No	
DCSLOG	DCSLOG	AFMS	Y2K Certified	12-Feb-99		26-Mar-99			Yes	
DCSLOG	DCSLOG	DS4	REPLACED						N/A	
DCSLOG	MTMC	TOPS	Y2K Certified	15-Mar-99	2	14-May-99			Yes	
DCSLOG	PEO STAMIS	TC-AIMS II	NEW DEV		2	30-Nov-99			Yes	
DCSLOG	PEO STAMIS	IRPRS	NEW DEV		2	10-Sep-99			Yes	
DCSLOG	PEO STAMIS	MTS	NEW DEV		4				N/A	
DCSLOG	PEO STAMIS	SAMS-1	REPLACED		0	30-Sep-99			Yes	
DCSLOG	PEO STAMIS	SAMS-2	REPLACED		0	30-Sep-99			Yes	
DCSLOG	PEO STAMIS	CIF	Y2K Certified	19-Jul-99	2	26-Jul-99			Yes	
DCSLOG	PEO STAMIS	CAISI	Y2K Certified	25-Mar-99	2	30-Apr-99			Yes	
DCSLOG	PEO STAMIS	SAMS-I/TDA	Y2K Certified	31-Mar-99	2	28-May-99			Yes	
DCSLOG	PEO STAMIS	ULLS-S4	Y2K Certified	31-Mar-99	2	27-Apr-99			Yes	
DCSLOG	PEO STAMIS	DAMMS-R BLK II	Y2K Certified	07-Dec-98	2	19-Jan-99			Yes	
DCSLOG	PEO STAMIS	SPBS-R	Y2K Certified	15-Jan-99	2	28-Jan-99			Yes	
DCSLOG	PEO STAMIS	AIT	Y2K Certified	09-Nov-98	2	30-Nov-98			Yes	
DCSLOG	PEO STAMIS	DAMMS-R BLK III	Y2K Certified	22-Feb-99	2	22-Feb-99			Yes	
DCSLOG	PEO STAMIS	ILAP	Y2K Certified	05-Jan-99	2	21-Jan-99			Yes	
DCSLOG	PEO STAMIS	J CALS	Y2K Certified	26-Mar-99	2	29-Mar-99			Yes	
DCSLOG	PEO STAMIS	SARSS 1(I)	REPLACED		0				N/A	
DCSLOG	TRADOC	ACIIPS-R	Y2K Certified	23-Dec-98	3	31-Jan-99			Yes	
FORSCOM	FORSCOM	IMCS/AWS	Y2K Certified	01-Jul-98	3	20-Nov-98			Yes	
TRADOC	PEO STAMIS	GCSS-A	NEW DEV		4				N/A	
TRADOC	TRADOC	PROPERTY (TCQA)	REPLACED		0	30-Sep-99			Yes	
TRADOC	TRADOC	MATS	Y2K Certified	30-Nov-98	3	04-Jan-99			No	
TRADOC	TRADOC	MIMS	REPLACED		0				N/A	
TRADOC	TRADOC	CIF (TGFA)	RETIRED		0				N/A	
USACE	USACE	APPMS	Y2K Certified		3				Yes	
USAMC	AMC - LGLI	EMIS	Y2K Certified	30-Jul-99	3	30-Jul-99			No	
USAMC	AMC - LOGSA	LIDB	NEW DEV		2	31-May-99			Yes	
USAMC	AMC - IOC	MRP II	NEW DEV		4	03-May-99			Yes	
USAMC	AMC - CBDCOM	CAMIN	No Action Req		1				No	
USAMC	AMC - IOC	CAPULDI	No Action Req		3				Yes	
USAMC	AMC - IOC	MIDAS	No Action Req		3				Yes	
USAMC	AMC - IOC	NAVY	No Action Req		3				Yes	
USAMC	AMC - IOC	VISTA	No Action Req		3				Yes	
USAMC	AMC - LOGSA	PowerLOG	Y2K Certified		2	28-Feb-99			Yes	
USAMC	AMC - AMCOM	ICAPP	Y2K Certified		2	30-Dec-98			Yes	39
Functional	Responsible	System	Phase	Certification	Level	Implementation	OP EVAL	E2E	Contingency Plan	Testing in CCA
USAMC	AMC - CBDCOM	EMIS	Completed ND		1	31-Dec-98			Yes	

Supporting Soldiers...Sustaining



Y2K Non-Critical Systems

Functional	Responsible	System	Phase	Certification	Level	Implementation	OP EVAL	E2E	Contingency Plan	Testing in CCA
USAMC	AMC - CBDCOM	EMIS	Y2K Certified		1	31-Dec-98			Yes	
USAMC	AMC - IOC	ESIDB	Y2K Certified		3	31-Dec-98			Yes	
USAMC	AMC - IOC	JHCS	Y2K Certified		3	31-Dec-98			Yes	
USAMC	AMC - IOC	WARS	Y2K Certified		2	31-Dec-98			Yes	
USAMC	AMC - LOGSA	ACLDB	Y2K Certified	31-Mar-99	2	31-Mar-99			Yes	
USAMC	AMC	11-048 (BEMT)	Y2K Certified	30-Dec-98	3	30-Dec-98			Yes	
USAMC	AMC - AMCOM	IDSS	Y2K Certified	29-Jan-99	3	29-Jan-99			Yes	
USAMC	AMC - AMSAA	VEMS	Y2K Certified	30-May-98	2	15-Jul-98			Yes	
USAMC	AMC - CBDCOM	FEMIS	Y2K Certified	01-Sep-98	1	02-Nov-98			Yes	
USAMC	AMC - IOC	HAS	Y2K Certified	28-Dec-98	3	31-Dec-98			Yes	
USAMC	AMC - IOC	JIOS	Y2K Certified	17-Jul-98	3	22-Dec-98			Yes	
USAMC	AMC - LOGSA	304-RPT	Y2K Certified	28-Feb-99	2	28-Feb-99			Yes	
USAMC	AMC - LOGSA	ALAR	Y2K Certified	21-Dec-98	2	31-Dec-98			Yes	
USAMC	AMC - LOGSA	AOP	Y2K Certified	29-Jan-99	2	29-Jan-99			Yes	
USAMC	AMC - LOGSA	ARIL	Y2K Certified	29-Jan-99	2	29-Jan-99			Yes	
USAMC	AMC - LOGSA	AWRAP PLUS	Y2K Certified	17-Aug-98	2	31-Dec-98			Yes	
USAMC	AMC - LOGSA	CBS-X	Y2K Certified	28-Dec-98	2	31-Dec-98			Yes	
USAMC	AMC - LOGSA	CDDDB	Y2K Certified	29-Jan-99	2	29-Jan-99			Yes	
USAMC	AMC - LOGSA	CIF	Y2K Certified	29-Jan-99	2	29-Jan-99			Yes	
USAMC	AMC - LOGSA	COMPASS	Y2K Certified	21-Dec-98	2	31-Dec-98			Yes	
USAMC	AMC - LOGSA	DAMPC	Y2K Certified	28-Feb-99	2	28-Feb-99			Yes	
USAMC	AMC - LOGSA	DD-127	Y2K Certified	28-Jan-99	2	28-Jan-99			Yes	
USAMC	AMC - LOGSA	DES	Y2K Certified	28-Feb-99	2	28-Feb-99			Yes	
USAMC	AMC - LOGSA	DSACS	Y2K Certified	28-Feb-99	2	28-Feb-99			Yes	
USAMC	AMC - LOGSA	EIC	Y2K Certified	28-Jan-99	2	28-Jan-99			Yes	
USAMC	AMC - LOGSA	ERPS	Y2K Certified	28-Feb-99	2	28-Feb-99			Yes	
USAMC	AMC - LOGSA	FEDLOG	Y2K Certified	29-Jan-99	2	29-Jan-99			Yes	
USAMC	AMC - LOGSA	FORCE	Y2K Certified	25-Jan-99	2	25-Jan-99			Yes	
USAMC	AMC - LOGSA	HMDS	Y2K Certified	26-Feb-99	2	26-Feb-99			Yes	
USAMC	AMC - LOGSA	IAC	Y2K Certified	28-Feb-99	2	28-Feb-99			Yes	
USAMC	AMC - LOGSA	LOGPARS	Y2K Certified	21-Dec-98	2	21-Dec-98			Yes	
USAMC	AMC - LOGSA	LOGPLANS	Y2K Certified	21-Dec-98	2	31-Dec-98			Yes	
USAMC	AMC - LOGSA	LOGTAADS	Y2K Certified	29-Jan-99	2	29-Jan-99			Yes	
USAMC	AMC - LOGSA	MILSTEP	Y2K Certified	28-Feb-99	2	28-Feb-99			Yes	
USAMC	AMC - LOGSA	M MDF	Y2K Certified	21-Dec-98	2	31-Dec-98			Yes	
USAMC	AMC - LOGSA	PAR	Y2K Certified	28-Feb-99	2	28-Feb-99			Yes	
USAMC	AMC - LOGSA	REQVAL	Y2K Certified	24-Feb-99	2	24-Feb-99			Yes	
USAMC	AMC - LOGSA	RIC	Y2K Certified	21-Dec-98	2	31-Dec-98			Yes	

(121)




Y2K Non-Critical Systems

Functional	Responsible	System	Phase	Certification	Level	Implementation	OP EVAL	E2E	Contingency Plan	Testing in CCA
USAMC	AMC - LOGSA	RIDB	Y2K Certified	28-Dec-98	2	28-Dec-98			Yes	
USAMC	AMC - LOGSA	SB-38-101	Y2K Certified	28-Jan-99	2	28-Jan-99			Yes	
USAMC	AMC - LOGSA	SLAM	Y2K Certified	28-Jan-99	2	28-Jan-99			Yes	
USAMC	AMC - LOGSA	UIT	Y2K Certified	22-Dec-98	2	31-Dec-98			Yes	
USAMC	AMC - LOGSA	WOLF	Y2K Certified	29-Jan-99	2	29-Jan-99			Yes	
USAMC	AMC - LOGSA	AOAP	Y2K Certified	31-Mar-99	2	31-Mar-99			Yes	
USAMC	AMC - LOGSA	APCP	Y2K Certified	31-Mar-99	2	31-Mar-99			Yes	
USAMC	AMC - LOGSA	DIREP	Y2K Certified	31-Mar-99	2	31-Mar-99			Yes	
USAMC	AMC - LOGSA	SB-700-20	Y2K Certified	31-Mar-99	2	31-Mar-99			Yes	
USAMC	AMC - TACOM	AISS	Y2K Certified	31-Dec-98	3	31-Dec-98			Yes	
USAMC	AMC - LOGSA	AMADS	Y2K Certified	31-Mar-99	2	31-Mar-99			Yes	
USAMC	AMC - LOGSA	FMP	Y2K Certified	31-Mar-99	2	31-Mar-99			Yes	
USAMC	AMC - LOGSA	MRDB	Y2K Certified	31-Mar-99	2	31-Mar-99			Yes	
USAMC	AMC - LOGSA	RIT/WFS	Y2K Certified	31-Mar-99	2	31-Mar-99			Yes	
USAMC	AMC - LOGSA	TAMMS	Y2K Certified	31-Mar-99	2	31-Mar-99			Yes	
USAMC	AMC - LOGSA	TDB	Y2K Certified	31-Mar-99	2	31-Mar-99			Yes	
USAMC	AMC - LOGSA	ARMYLOG	REPLACED		0				N/A	
USAMC	AMC - LOGSA	WBPS	REPLACED		0				N/A	
USAMC	AMC - LOGSA	WRAP	REPLACED		0				N/A	
USAMC	AMC - LOGSA	310-RPT	RETIRED		0				N/A	
USAMC	AMC - LOGSA	ALSAR	RETIRED		0				N/A	
USAMC	AMC - LOGSA	AMMS	RETIRED		0				N/A	
USAMC	AMC - LOGSA	DOD-LSAR	RETIRED		0				N/A	
USAMC	AMC - LOGSA	LSAR	RETIRED		0				N/A	
USAMC	AMC - LOGSA	LSAR-WRAP	RETIRED		0				N/A	
USAMC	AMC - LOGSA	PCLSAR	RETIRED		0				N/A	
USAMC	AMC - LOGSA	SHELF LIFE	RETIRED		0				N/A	
USAMC	AMC - LOGSA	SSMR	RETIRED		0				N/A	
USAMC	AMC - LOGSA	UMMF	RETIRED		0				N/A	
USAMC	AMC - LOGSA	URF	RETIRED		0				N/A	
USAMC	AMC - LOGSA	EOPDB	RETIRED		0				N/A	
USAMC	AMC - LOGSA	MIDR	RETIRED		0				N/A	
USAMC	AMC - AMCOM	TD/CMS(E)	RETIRED		0				N/A	
USAREUR	USAREUR	TMPS	REPLACED	TMPS-R	0	30-Sep-99			Yes	
USAREUR	USAREUR	CIFM	REPLACED	ISM (CIF)	0	01-Aug-99			Yes	
USAREUR	USAREUR	EDSS	No Action Req		3				No	
USAREUR	USAREUR	ELS	Y2K Certified	15-Dec-98	3	31-Dec-98			Yes	
USAREUR	USAREUR	STARS	Y2K Certified	10-Oct-98	3	09-Dec-98			Yes	
USEA	EIGHTH ARMY	KSS	Y2K Certified	05-Apr-99	3	05-Apr-99			Yes	
USEA	EIGHTH ARMY	MSCK-PSMS	Y2K Certified	05-Apr-99	3	05-Apr-99			Yes	
USEA	EIGHTH ARMY	MSCK-SMS	Y2K Certified	05-Apr-99	3	05-Apr-99			Yes	
USEA	EIGHTH ARMY	MSCK-UMS	Y2K Certified	05-Apr-99	3	05-Apr-99			Yes	
USEA	EIGHTH ARMY	PSFMS	Y2K Certified	19-Nov-98	3	31-Dec-98			Yes	

(121)



External Army IDE Interfaces



LEGEND

- Mission Critical
- Non Mission Critical

Supporting Soldiers...Sustaining